

# Frozen Zone Simulation & Production

January – December 2026

11 December 2025



# Simulation Frozen Zone Jan - Dec 2026

Frozen Zone	Release	Simulation Launch
08.01.2026 – 15.01.2026	Calypso Upgrade V18	14.01.2026
17.03.2026 – 24.03.2026	Prisma 15.1	23.03.2026
26.03.2026 – 02.04.2026	EurexOTC Clear 21.0	01.04.2026
13.04.2026 – 21.04.2026	C7 SCS 5.5	20.04.2026
09.07.2026- 14.07.2026	Prisma15.2	13.07.2026
24.09.2026 – 01.10.2026	EurexOTC Clear 22.0	30.09.2026
28.09.2026 – 06.10.2026	C7 SCS 6.0	05.10.2026

All Frozen zone dates inclusive,  
Any change of reference data for Clearing Members and clients is prohibited during this time  
(e.g., account changes, product maintenance, Member or user change, Clearer change,  
cancellation of membership, new membership, static data etc.)

# Production Frozen Zone Jan - Dec 2026

Frozen Zone	Release	Production Launch
12.02.2026 – 17.02.2026	Calypso Upgrade V18	16.02.2026
14.05.2026 – 19.05.2026	T7 14.1, EurexOTC Clear 21.0, Prisma 15.1	18.05.2026
27.05.2026 – 02.06.2026	C7 SCS 5.5	01.06.2025
11.06.2026 – 16.06.2026	CBPR+ Wave 8*	12.06.2026
21.08.2026 – 24.08.2026	Prisma 15.2	24.08.2026
05.11.2026 – 10.11.2026	T7 15.0, EurexOTC Clear 22.0, Prisma 16.0	09.11.2026
19.11.2026 – 24.11.2026	CBPR+ Wave 9*	20.11.2026
18.11.2026 – 24.11.2026	C7 SCS 6.0	23.11.2026

\* For both ECC and ECAG, no new member setup and member reference data modification should be planned. Exceptions to be considered case to case, depending on system impacts.

All Frozen zone dates inclusive,  
Any change of reference data for Clearing Members and clients is prohibited during this time  
(e.g., account changes, product maintenance, Member or user change, Clearer change,  
cancellation of membership, new membership, static data etc.)